

New Vocals AI Services



VOXCALL[®]



ROADMAP



**ROADMAP
2024-2025
FOR VOXCALL[®]
AND
THE VOX TOKEN**

Q2 2024 - Preparation and Launch of the ICO

April 2024

ICO Preparation

- Finalization of the legal and technical details of the ICO, securing partnerships with cryptocurrency exchanges and wallet services.

Awareness Campaign

- Start of an intensive marketing campaign to generate interest around the VOX token, including webinars, online presentations, and participation in cryptocurrency conferences.

May 2024

Official Announcement

- Public revelation of the ICO details and the development project of Voxcall® utilizing the raised funds.

Pre-Registrations Opening

- Setup of pre-registrations for the ICO, allowing early investors to indicate their interest and benefit from favorable terms.

June 15, 2024

ICO Launch

- Official opening of the ICO, enabling investors to purchase VOX tokens. Real-time monitoring of fundraising progress.

Q3 2024 - Post-ICO and Initial Development

July 2024

ICO Closure

- End of the fundraising period and announcement of results.

VOX Token Listing

- Introduction of the VOX token on several major cryptocurrency exchanges to ensure liquidity and accessibility.

August 2024

Development Beginnings

- Launch of the first development projects enhancing voice recognition technology and natural language processing capabilities, funded by the ICO.

Investor Reports

- First post-ICO update on the progress of the project, utilizing the raised funds.

September 2024

Team Expansion

- Recruitment of new developers, AI specialists, and cryptocurrency experts to support ongoing projects.

Strategic Partnerships

- Establishment of partnerships with key technology companies to integrate new features and expand the user base.

Q4 2024 - Consolidation and Expansion

October to December 2024

Continuous Technical Improvements

- Deployment of regular updates to improve the Voxcall® platform, focusing on performance, security, and user personalization.

Targeted Marketing Campaigns

- Launch of new marketing campaigns to promote the enhancements made to Voxcall® and the success of the ICO.

Q1 2025 - Evaluation and Future Planning

January to March 2025

Impact Evaluation

- Comprehensive analysis of the impact of the developments made with the ICO funds on business performance and customer satisfaction.

Strategic Planning

- Planning of the next stages of development of Voxcall® and the future use of VOX tokens to finance these initiatives.